



CHANGE ORDER No. 2

Date of Issuance: November 07, 2014Effective Date: January 01, 2015Owner: City of PeoriaProject: Annual Storm Sewer Repair Contract – 2014Owner's Contract No.: 13-502Contractor: J.C. Dillon, Inc.Date of Contract: December 10, 2013Engineer: Foth Infrastructure & Environment, LLCEngineer's Project No.: 15P150.00**The Contract Documents are modified as follows upon execution of this Change Order:**

Description: Per Contractor's request and City's approval, the 2014 Annual Storm Sewer Repair Contract with J.C. Dillon, Inc. is extended for the 2015 Annual Storm Sewer Repair Contract with the same contract terms and unit prices. Also establishes the Contract Times for 2015 Annual Storm Sewer Repair Contract. The 2015 Annual Storm Sewer Repair Contract budget is \$500,000. The change is germane to the original contract as signed.

Attachments (list documents supporting change): N/A**CHANGE IN CONTRACT PRICE:****CHANGE IN CONTRACT TIMES:**

Original Contract Price:

\$500,000.00Original Contract Times: Working Days Calendar DaysSubstantial Completion (days or date): October 17, 2014Ready for Final Payment (days or date): November 7, 2014Increase from previously approved Change Orders No. 1:\$200,000.00Increase from previously approved Change Orders No. 1 to No. 2:Substantial Completion (days): 0Ready for Final Payment (days): 0

Contract Price prior to this Change Order:

\$700,000.00

Contract Times prior to this Change Order:

Substantial Completion (days or date): January 30, 2015Ready for Final Payment (days or date): February 16, 2015

Increase of this Change Order:

\$500,000.00

Increase of this Change Order:

Substantial Completion (days or date): October 1, 2015Ready for Final Payment (days or date): December 31, 2015

Contract Price incorporating this Change Order:

\$1,200,000.00

Contract Times with all approved Change Orders:

Substantial Completion (days or date): October 1, 2015Ready for Final Payment (days or date): December 31, 2015

RECOMMENDED:

By: [Signature]

Engineer (Foth)

Date: 12/4/14

ACCEPTED:

By: [Signature]

Owner (City of Peoria)

Date: 12/11/14

ACCEPTED:

By: [Signature]

Contractor (J.C. Dillon, Inc.)

Date: 12/10/14

Donald B. Feist
Corp. Council, Peoria

EJCDC C-941 Change Order

Prepared by the Engineers Joint Contract Documents Committee and endorsed by the Construction Specifications Institute