



CHANGE ORDER No. 1

Date of Issuance: November 28, 2018 Effective Date: November 28, 2018

Owner: City of Peoria

Project: <u>Sidewalk Improvements 2018 – Warehouse District</u>	Owner's Contract No.:
Contractor: <u>C &amp; G Concrete Co.</u>	Date of Contract:
Engineer: <u>City of Peoria</u>	Engineer's Project No.:

**The Contract Documents are modified as follows upon execution of this Change Order:**

Description: Unknown subsurface work was required as part of this contract, thus yielding a contract extension. The change is germane to the original contract as signed.

Attachments (list documents supporting change): N/A

**CHANGE IN CONTRACT PRICE:**

**CHANGE IN CONTRACT TIMES:**

Original Contract Price:	<u>\$70,000.00</u>	Original Contract Times:	<input type="checkbox"/> Working Days <input type="checkbox"/> Calendar Days
Increase of this Change Order:	<u>\$25,000.00</u>	Substantial Completion (days or date):	<u>October 31, 2018</u>
Contract Price incorporating this Change Order:	<u>\$95,000.00</u>	Ready for Final Payment (days or date):	<u>N/A</u>
		Increase of this Change Order:	Substantial Completion (days or date): <u>N/A</u>
		Contract Times with all approved Change Orders:	Substantial Completion (days or date): <u>November 28, 2018</u>
			Ready for Final Payment (days or date): <u>December 7, 2018</u>

ACCEPTED: \_\_\_\_\_

By: \_\_\_\_\_  
Owner (City of Peoria)

Date: \_\_\_\_\_