



Authorization of
Contract Changes

Date: 11/27/2019
County PEORIA
Section
Job No.
Route
Project No. 2019 Annual Repair
Contract

<input type="checkbox"/> Contract Adjustment	<input checked="" type="checkbox"/> FHWA Exempt
<input checked="" type="checkbox"/> Operational Change Order	<input type="checkbox"/> Non-Exempt
<input type="checkbox"/> Non-operational Change	<input checked="" type="checkbox"/> Major Change
<input type="checkbox"/> Consultant	<input type="checkbox"/> Minor Change
<input checked="" type="checkbox"/> In-House	

Consultant's Name: In-House

Contractor: J.C. Dillon, Inc
Address: 1515 W Luthy Dr
CityStateZip: Peoria, IL 61615

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract prices except as indicated. The first addition of an item not in the original contract under the fund type or county as indicated by an asterisk.

*	Item No.	Cat	Pay Item	Unit	Quantity	Unit Price	A/D	Addition	Deduction	
*	X9400100	03	CONTRACT EXTENSION 2020	DOLLAR	550,000.00	\$1.00	A	\$ 550,000.00		
								Totals	\$ 550,000.00	\$ -
Amount of original contract:								\$ 520,000.00		
Net change to date:								\$ 550,000.00	Percent 105.77%	Net Change \$ 550,000.00

Project Location: 2019 Annual Repair Contract
Description and Reason: See page 2 for description

The undersigned determined that the change is germane to the original contract as signed, because: the change represents an adjustment required by the contract, based on unpredictable developments in the work.

<u>12/12/19</u> Date	<u></u> Corporate President	_____	_____
<u>12/2/19</u> Date	<u></u> Corporate Secretary	_____	City Stormwater Engineer
		_____	Director of Public Works
		_____	City Manager