



**Authorization of
Contract Changes**

Date: 6/20/2022
County PEORIA
Section Various
Job No. N/A
Route Various
Project No. N/A

<input type="checkbox"/> Contract Adjustment	<input checked="" type="checkbox"/> FHWA Exempt
<input type="checkbox"/> Operational Change Order	<input type="checkbox"/> Non-Exempt
<input checked="" type="checkbox"/> Change Order	<input type="checkbox"/> Major Change
<input type="checkbox"/> Consultant	<input checked="" type="checkbox"/> Minor Change
<input checked="" type="checkbox"/> In-House	

Contractor: Illinois Civil Contractors, Inc.
Address: 420 Pinecrest Drive
CityStateZip: East Peoria, IL 61611

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract prices except as indicated. The first addition of an item not in the original contract under the fund type or county as indicated by an asterisk.

*	Item No.	Cat	Pay Item	Unit	Quantity	Unit Price	A/D	Addition	Deduction	
	31101000	01	SUBBASE GRANULAR MATERIAL, TYPE B	TON	325.00	\$40.00	A	\$ 13,000.00		
	42300400	01	PORTLAND CEMENT CONC DRIVEWAY PAVT, 8 IN	SQ YD		\$86.00	A	\$ -		
	42400100	01	PORTLAND CEMENT CONC SIDEWALK 4 IN	SQ FT	10191.00	\$8.00	A	\$ 81,528.00		
	44000200	01	DRIVEWAY PAVEMENT REMOVAL	SQ YD		\$19.00	A	\$ -		
	44000600	01	SIDEWALK REMOVAL	SQ FT	10188.80	\$2.50	A	\$ 25,472.00		
								Totals	\$ 120,000.00	\$ -
Amount of original contract:								\$ 111,155.26		
Net change to date:								\$ 120,000.00	Percent 107.96%	Net Change \$ 120,000.00

Project Location: Various locations
Description and Reason: See page 2 for description

The undersigned determined that the change is germane to the original contract as signed, because: the change represents an adjustment required by the contract, based on unpredictable developments in the work.

_____	_____	_____	_____
Date	Corporate President	Date	City Engineer
_____	_____	_____	_____
Date	Corporate Secretary	Date	Director of Public Works
_____	_____	_____	_____
		Date	City Manager

**Description &
Reason**

Date: 6/20/2022
County PEORIA
Section Various
Job No. N/A
Route Various
Project No. N/A

Description and Reason

Additional quantities added to reconstruct more sidewalk to use remaining TIF funds.