



CHANGE ORDER

No. 1

Date of Issuance: June 12, 2018

Effective Date: June 12, 2018

Owner: City of Peoria

Project: Vertical Concrete Repairs Contract – 2017

Owner's Contract No.: 17-058

Contractor: Illinois Civil Contractors, Inc. (ICCI)

Date of Contract: July 25, 2017

The Contract Documents are modified as follows upon execution of this Change Order:

Description: In order to complete two projects that require concrete construction in 2018, \$250,000 is being added to the contract. The funding will be used for (1) building the equipment vault, concrete splash pad, sidewalk, shade canopy, and seating, and all excavation and landscaping for the Peoria GreenSplash project; and (2) a foundation pad for future use at the Public Works Operations and Maintenance Facility at 3505 N. Dries Lane, Peoria, IL.

Attachments (list documents supporting change): N/A

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$200,000.00

Original Contract Times: Working Days Calendar Days

Substantial Completion (days or date): December 7, 2018

Ready for Final Payment (days or date): December 28, 2018

Increase from previously approved Change Orders No. 0:

\$0.00

Increase from previously approved Change Orders No. 0 to No. 1:

Substantial Completion (days): No Change

Ready for Final Payment (days): No Change

Contract Price prior to this Change Order:

\$200,000.00

Increase of this Change Order:

\$250,000.00

Increase of this Change Order:

Substantial Completion (days or date): No Change

Ready for Final Payment (days or date): No Change

Contract Price incorporating this Change Order:

\$450,000.00

Contract Times with all approved Change Orders:

Substantial Completion (days or date): December 7, 2018

Ready for Final Payment (days or date): December 28, 2018

ACCEPTED:

By: [Signature]

Owner (City of Peoria)

Date: 6/22/18

ACCEPTED:

By: [Signature]

Contractor (ICCI)

Date: 6/15/2018