

19-006



CHANGE ORDER

No. 2

Date of Issuance: January 8, 2019
Owner: City of Peoria

Effective Date: January 8, 2019

Table with 2 columns: Project/Contractor and Owner's Contract No./Date of Contract. Project: Vertical Concrete Repairs Contract - 2017, Contractor: Illinois Civil Contractors, Inc., Owner's Contract No.: 17-058, Date of Contract: July 25, 2017

The Contract Documents are modified as follows upon execution of this Change Order:

Description: In order to complete the projects that require concrete reconstruction in 2018, \$30,000 is being added to the contract. The funding will be used to pay for driveway reconstruction at 1009 SW Washington Street.

Attachments (list documents supporting change): N/A

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price: \$200,000.00

Original Contract Times: [X] Calendar Days
Substantial Completion (days or date): December 7, 2018
Ready for Final Payment (days or date): December 28, 2018

Increase from previously approved Change Orders No. 1: \$250,000.00

Increase from previously approved Change Orders No. 0 to No. 1:
Substantial Completion (days): 0
Ready for Final Payment (days): 0

Contract Price prior to this Change Order: \$450,000.00

Contract Times prior to this Change Order:
Substantial Completion (days or date): December 7, 2018
Ready for Final Payment (days or date): December 28, 2018

Increase of this Change Order: \$30,000.00

Increase of this Change Order:
Substantial Completion (days or date): February 8, 2019
Ready for Final Payment (days or date): February 22, 2019

Contract Price incorporating this Change Order: \$480,000.00

Contract Times with all approved Change Orders:
Substantial Completion (days or date): February 8, 2019
Ready for Final Payment (days or date): February 22, 2019

ACCEPTED: By: [Signature] Owner (City of Peoria) Date: 1/24/19

ACCEPTED: By: [Signature] Contractor (ICCI) Date: 1/28/19