



CHANGE ORDER

No. 1

Date of Issuance: June 12, 2018

Effective Date: June 12, 2018

Owner: City of Peoria

Table with 2 columns: Project/Contractor and Owner's Contract No./Date of Contract

The Contract Documents are modified as follows upon execution of this Change Order:

Description: In order to complete two projects that require concrete construction in 2018, \$250,000 is being added to the contract...

Attachments (list documents supporting change): N/A

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price: \$200,000.00

Original Contract Times: [X] Calendar Days
Substantial Completion (days or date): December 7, 2018
Ready for Final Payment (days or date): December 28, 2018

Increase from previously approved Change Orders No. 0: \$0.00

Increase from previously approved Change Orders No. 0 to No. 1:
Substantial Completion (days): No Change
Ready for Final Payment (days): No Change

Contract Price prior to this Change Order: \$200,000.00

Increase of this Change Order: \$250,000.00

Increase of this Change Order:
Substantial Completion (days or date): No Change
Ready for Final Payment (days or date): No Change

Contract Price incorporating this Change Order: \$450,000.00

Contract Times with all approved Change Orders:
Substantial Completion (days or date): December 7, 2018
Ready for Final Payment (days or date): December 28, 2018

ACCEPTED:
By: [Signature]
Owner (City of Peoria)
Date: [Signature]

ACCEPTED:
By: [Signature]
Contractor (ICCI)
Date: [Signature]