



Authorization No. 1
Sheet 1 of 2

**Authorization of
Contract Changes**

Date: 11/16/2021
County PEORIA
Section Various
Job No. N/A
Route Various
Project No. Sidewalk Participation

<input checked="" type="checkbox"/> Contract Adjustment	<input checked="" type="checkbox"/> FHWA Exempt
<input type="checkbox"/> Operational Change Order	<input type="checkbox"/> Non-Exempt
<input type="checkbox"/> Non-operational Change	<input checked="" type="checkbox"/> Major Change
<input checked="" type="checkbox"/> Consultant	<input type="checkbox"/> Minor Change
<input type="checkbox"/> In-House	

Contractor: Knapp Concrete, Inc.
Address: 150 E. Martin Drive
CityStateZip: Goodfield, IL 61742

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract prices except as indicated. The first addition of an item not in the original contract under the fund type or county as indicated by an asterisk.

*	Item No.	Cat	Pay Item	Unit	Quantity	Unit Price	A/D	Addition	Deduction
*	X9400100	03	VALUE ENGINEERING	DOLLAR	130319.00	\$1.00	D		\$ 130,319.00
Amount of original Bid: \$ 710,319.00 Totals \$ - \$ 130,319.00 Net change to date: \$ (130,319.00) Percent -18.35% Net Change \$ (130,319.00)									

Project Location: Various locations
Description and Reason: See page 2 for description

The undersigned determined that the change is germane to the original contract as signed, because: the change represents an adjustment required by the contract, based on unpredictable developments in the work.

11/18/2021 _____
Date
11/18/2021 _____
Date

Steve Long
Corporate President
David KRP
Corporate Secretary

Date City Engineer

Date Director of Public Works

Date City Manager

Authorization No. 1
Sheet 2 of 2

**Description &
Reason**

Date: 11/16/2021
County PEORIA
Section Various
Job No. N/A
Route Various
Project No. Sidewalk Participation

Description and Reason

Contractor agrees to work with the City to complete project within the adjust budget.