



Authorization No. 2
Sheet 1 of 2

**Authorization of
Contract Changes**

Date: 7/20/2022
County PEORIA
Section Spring to Abington
Job No.
Route Adams Street
Project No.

<input checked="" type="checkbox"/> Contract Adjustment	<input checked="" type="checkbox"/> FHWA Exempt
<input type="checkbox"/> Operational Change Order	<input type="checkbox"/> Non-Exempt
<input type="checkbox"/> Non-operational Change	<input type="checkbox"/> Major Change
<input checked="" type="checkbox"/> Consultant	<input checked="" type="checkbox"/> Minor Change
<input type="checkbox"/> In-House	

Consultant's Name: Hanson Professional Services Inc.
Contractor: Illinois Civil Contractors, Inc.
Address: 420 Pinecrest Drive
CityStateZip: East Peoria, IL 61611

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract prices except as indicated. The first addition of an item not in the original contract under the fund type or county as indicated by an asterisk.

* Item No.	Cat	Pay Item	Unit	Quantity	Unit Price	A/D	Addition	Deduction
3110100	03	SUBBASE GRAN MAT'L, TY B	TON	19.00	\$40.00	D		\$ 760.00
42300400	03	PCC DRIVEWAY PAV'T, 8"	SQ YD	83.00	\$86.00	D		\$ 7,138.00
44000200	03	DRIVEWAY PAVEMENT REMOVAL	SQ YD	83.00	\$19.00	D		\$ 1,577.00
Z0048900	03	RAILROAD TRACK REMOVAL	FOOT	40.00	\$66.00	D		\$ 2,640.00
							Totals	\$ 11,355.00
Amount of original contract:							\$	111,155.26
Net change to date:							\$	108,645.00
							Percent	97.74%
							Net Change	\$ (11,355.00)

Project Location: \$ 219,800.26
Description and Reason: See page 2 for description

The undersigned determined that the change is germane to the original contract as signed, because: the change represents an adjustment required by the contract, based on unpredictable developments in the work.

7-20-22 _____
Date Corporate President
7-20-22 _____
Date Corporate Secretary

07/25/22 _____
Date City Engineer
7/25/22 _____
Date Director of Public Works
7/25/22 _____
Date City Manager
7/26/22 _____
Date Stephanie Jarr

Authorization No. 2
Sheet 2 of 2

**Description &
Reason**

Date: 7/20/2022
County PEORIA
Section
Job No.
Route Adams Street
Project No.

Description and Reason

The City is in the process of working with STB Counsel to discontinue authority over the railroad tracks in this area. At this time we will wait until our process is complete before removing the tracks and installing the driveway at O'Brien. At this time we will only proceed with the work on the NW (or city side) of Adams Street.