

CHANGE ORDER No. 4

Date of Issuance: January 5, 2014

Effective Date: January 26, 2015

Owner: City of Peoria

Project: <u>Annual Storm Sewer Repair Contract – 2014</u>	Owner's Contract No.: <u>13-502</u>
Contractor: <u>J.C. Dillon, Inc.</u>	Date of Contract: <u>December 10, 2013</u>
Engineer: <u>City of Peoria</u>	Engineer's Project No.:

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Per Contractor's request and City's approval, the 2014 Annual Storm Sewer Repair Contract with J.C. Dillon, Inc. is extended for the second and final time for the 2016 Annual Storm Sewer Repair Contract with the same contract terms and unit prices. Also establishes the Contract Times. The 2016 Annual Storm Sewer Repair Contract budget is **\$640,000**. The change is germane to the original contract as signed.

Attachments (list documents supporting change): N/A

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$500,000.00

Original Contract Times: Working Days Calendar Days

Substantial Completion (days or date): October 17, 2014

Ready for Final Payment (days or date): November 7, 2014

Increase from previously approved Change Orders No. 1,2,3:

\$700,000.00

Increase from previously approved Change Orders No. 1 to No. 2:

Substantial Completion (days): 0

Ready for Final Payment (days): 0

Contract Price prior to this Change Order:

\$1,200,000.00

Contract Times prior to this Change Order:

Substantial Completion (days or date): February 26, 2016

Ready for Final Payment (days or date): March 11, 2016

Increase of this Change Order:

\$640,000.00

Increase of this Change Order:

Substantial Completion (days or date): March 31, 2017

Ready for Final Payment (days or date): April 14, 2017

Contract Price incorporating this Change Order:

\$1,840,000.00

Contract Times with all approved Change Orders:

Substantial Completion (days or date): March 31, 2017

Ready for Final Payment (days or date): April 14, 2017

ACCEPTED:

By: [Signature]
 Owner (City of Peoria)

Date: 1/26/16

ACCEPTED:

By: [Signature]
 Owner (City of Peoria)

Date: 2/16/16

ACCEPTED:

By: [Signature]
 Contractor (J.C. Dillon, Inc.)

Date: 2-19-16

[Signature]
 Peoria Conf. Council

EJCDC C-941 Change Order

Prepared by the Engineers Joint Contract Documents Committee and endorsed by the Construction Specifications Institute