



CHANGE ORDER

No. 1

Date of Issuance: September 23, 2014
 Owner: City of Peoria

Effective Date: September 23, 2014

Project: <u>Annual Storm Sewer Repair Contract - 2014</u>	Owner's Contract No.: <u>13-502</u>
Contractor: <u>J.C. Dillon, Inc.</u>	Date of Contract: <u>December 10, 2013</u>
Engineer: <u>Foth Infrastructure & Environment, LLC</u>	Engineer's Project No.: <u>14P150.00</u>

The Contract Documents are modified as follows upon execution of this Change Order:

Description: In order to be prepared for storm water repairs that need to be completed immediately and cannot be repaired by City staff, \$200,000 is being added to the contract. The funding will be used for immediate repairs only.

Attachments (list documents supporting change): N/A

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: <u>\$500,000.00</u>	Original Contract Times: <input type="checkbox"/> Working Days <input checked="" type="checkbox"/> Calendar Days Substantial Completion (days or date): <u>October 17, 2014</u> Ready for Final Payment (days or date): <u>November 7, 2014</u>
Increase from previously approved Change Orders No. <u>0</u> : <u>\$0.00</u>	Increase from previously approved Change Orders No. <u>0</u> to No. <u>1</u> : Substantial Completion (days): <u>0</u> Ready for Final Payment (days): <u>0</u>
Contract Price prior to this Change Order: <u>\$500,000.00</u>	Contract Times prior to this Change Order: Substantial Completion (days or date): <u>October 17, 2014</u> Ready for Final Payment (days or date): <u>November 7, 2014</u>
Increase of this Change Order: <u>\$200,000.00</u>	Increase of this Change Order: Substantial Completion (days or date): <u>January 30, 2014</u> Ready for Final Payment (days or date): <u>February 16, 2014</u>
Contract Price incorporating this Change Order: <u>\$700,000.00</u>	Contract Times with all approved Change Orders: Substantial Completion (days or date): <u>January 30, 2014</u> Ready for Final Payment (days or date): <u>February 16, 2014</u>

RECOMMENDED:
 By: [Signature]
 Engineer (Foth)
 Date: 10/7/14

ACCEPTED:
 By: [Signature]
 Owner (City of Peoria)
 Date: Sept. 23, 2014

ACCEPTED:
 By: [Signature]
 Contractor (J.C. Dillon, Inc.)
 Date: 10/17/14

Donald B. Leist
 Corp. Counsel, Peoria



CHANGE ORDER

No. 1

Date of Issuance: September 23, 2014Effective Date: September 23, 2014Owner: City of PeoriaProject: Annual Storm Sewer Repair Contract – 2014Owner's Contract No.: 13-502Contractor: J.C. Dillon, Inc.Date of Contract: December 10, 2013Engineer: Foth Infrastructure & Environment, LLCEngineer's Project No.: 14P150.00**The Contract Documents are modified as follows upon execution of this Change Order:**Description: In order to be prepared for storm water repairs that need to be completed immediately and cannot be repaired by City staff, \$200,000 is being added to the contract. The funding will be used for immediate repairs only.Attachments (list documents supporting change): N/A**CHANGE IN CONTRACT PRICE:****CHANGE IN CONTRACT TIMES:**

Original Contract Price:

\$500,000.00Original Contract Times: Working Days Calendar DaysSubstantial Completion (days or date): October 17, 2014Ready for Final Payment (days or date): November 7, 2014Increase from previously approved Change Orders
No. 0:\$0.00Increase from previously approved Change Orders No. 0 to No. 1:Substantial Completion (days): 0Ready for Final Payment (days): 0

Contract Price prior to this Change Order:

\$500,000.00

Contract Times prior to this Change Order:

Substantial Completion (days or date): October 17, 2014Ready for Final Payment (days or date): November 7, 2014

Increase of this Change Order:

\$200,000.00

Increase of this Change Order:

Substantial Completion (days or date): January 30, 2014Ready for Final Payment (days or date): February 16, 2014

Contract Price incorporating this Change Order:

\$700,000.00

Contract Times with all approved Change Orders:

Substantial Completion (days or date): January 30, 2014Ready for Final Payment (days or date): February 16, 2014

RECOMMENDED:

By: _____

Engineer (Foth)

Date: _____

ACCEPTED:

By: Pat Ull

Owner (City of Peoria)

Date: Sept. 23, 2014

ACCEPTED:

By: _____

Contractor (J.C. Dillon, Inc.)

Date: _____

Donald B. Leist
Corp Counsel, Peoria

EJCDC C-941 Change Order

Prepared by the Engineers Joint Contract Documents Committee and endorsed by the Construction Specifications Institute



07/18/2014 08:00:38 AM

4467 Marhole out fail to 4467 head
0.00 ft

