



CHANGE ORDER

No. 1

Date of Issuance: September 23, 2014

Effective Date: September 23, 2014

Owner: City of Peoria

Project: Annual Storm Sewer Repair Contract – 2014	Owner's Contract No.: 13-502
Contractor: J.C. Dillon, Inc.	Date of Contract: December 10, 2013
Engineer: Foth Infrastructure & Environment, LLC	Engineer's Project No.: 14P150.00

The Contract Documents are modified as follows upon execution of this Change Order:

Description: In order to be prepared for storm water repairs that need to be completed immediately and cannot be repaired by City staff, \$200,000 is being added to the contract. The funding will be used for immediate repairs only.

Attachments (list documents supporting change): N/A

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price: \$500,000.00

Original Contract Times: [] Working Days [X] Calendar Days
Substantial Completion (days or date): October 17, 2014
Ready for Final Payment (days or date): November 7, 2014

Increase from previously approved Change Orders No. 0: \$0.00

Increase from previously approved Change Orders No. 0 to No. 1:
Substantial Completion (days): 0
Ready for Final Payment (days): 0

Contract Price prior to this Change Order: \$500,000.00

Contract Times prior to this Change Order:
Substantial Completion (days or date): October 17, 2014
Ready for Final Payment (days or date): November 7, 2014

Increase of this Change Order: \$200,000.00

Increase of this Change Order:
Substantial Completion (days or date): January 30, 2014
Ready for Final Payment (days or date): February 16, 2014

Contract Price incorporating this Change Order: \$700,000.00

Contract Times with all approved Change Orders:
Substantial Completion (days or date): January 30, 2014
Ready for Final Payment (days or date): February 16, 2014

RECOMMENDED: By: Engineer (Foth) Date:

ACCEPTED: By: Owner (City of Peoria) Date:

ACCEPTED: By: Contractor (J.C. Dillon, Inc.) Date: