

Change Order No. 1
Sheet 2 of 2

**Description &
Reason**

Date: 6/14/2022
County PEORIA
Section Various
Job No. N/A
Route Various
Project No. N/A

Description and Reason

Contract extension to allow additional neighborhood traffic calming measures and repairs to ADA sidewalk concerns.