

Situation Summary

- Peoria City Council approved contract for reconstruction of Sheridan Road in February (continuation of improvements made in 2016, 2017 and 2020)
- Community Investment Plan (CIP) reduced
- In July, contractor offered to perform work and allow City to defer payment until January 2021


March, City Foresees Setbacks April, Program Cut July, Council Review; Vote

July, Contractor Stages Site

December, Project Complete

February, Council Approval April, Original Start Date July, PW Considers Plan July, Residents Contacted August, Start Date January,
Pay
Remaining
Balance





Current Situation

Peoria City Council must approve budget reinstatement

Seeking reinstatement of project Community Investment Plan dollars

\$526,625 in 2020 \$3,918,600 in 2021 - Balance



Property Owner Impact

- Residents to be notified
- Patience and cooperation needed
- Motorists to encounter full road closure
- Limited or alleyway access to properties
- December projected completion, weather pending
- Detours down Columbia Terrace, McClure Avenue, University Street





