



CHANGE ORDER No. 2

Date of Issuance: November 07, 2014
Owner: City of Peoria

Effective Date: January 01, 2015

Table with 2 columns: Contract details (Project, Contractor, Engineer) and Contract info (Owner's Contract No., Date of Contract, Engineer's Project No.)

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Per Contractor's request and City's approval, the 2014 Annual Storm Sewer Repair Contract with J.C. Dillon, Inc. is extended for the 2015 Annual Storm Sewer Repair Contract with the same contract terms and unit prices. Also establishes the Contract Times for 2015 Annual Storm Sewer Repair Contract. The 2015 Annual Storm Sewer Repair Contract budget is \$500,000. The change is germane to the original contract as signed.

Attachments (list documents supporting change): N/A

Table comparing 'CHANGE IN CONTRACT PRICE' and 'CHANGE IN CONTRACT TIMES' across various stages: Original, Increase from previous orders, and incorporating this change order.

RECOMMENDED: ACCEPTED: ACCEPTED:
By: Engineer (Foth) By: Owner (City of Peoria) By: Contractor (J.C. Dillon, Inc.)
Date: Date: Date: