

Owner: Peoria, IL	Date of Issuance: 12/14/22
Contractor: J.C. Dillon	Effective Date: 9/28/22
Engineer: Foth Infrastructure & Environmental	Owner's Contract No.: O2207/O2215
Project: Storm Drainage Annual Repair Contract	Contractor's Project No.: 900-22-889

The Contract is modified as follows upon execution of this Change Order:

Description: Increase the 2022 contract limit by \$350,000 to allow for completion of major repair at public works facility, Sloan St. and NE Rock Island Ave. Extend the contract for one year to provide for emergency repairs as needed and additional construction projects related to stormwater televising and lining. The original contract documents allow for annual extensions if agreeable to the Owner and Contractor.

Attachments:

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price: <u>\$1,000,000</u>	Original Contract Times:
Original Contract Date: <u>February 8, 2022</u>	Substantial Completion: <u>December 31, 2022</u>
	Ready for Final Payment: <u>February 14, 2023</u>
	days or dates
[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___:	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___:
<u>\$ 0.00</u>	Substantial Completion: <u>0 days</u>
	Ready for Final Payment: <u>0 days</u>
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
<u>\$1,000,000</u>	Substantial Completion: <u>December 31, 2022</u>
	Ready for Final Payment: <u>February 14, 2023</u>
	days or dates
[Increase] [Decrease] of this Change Order:	[Increase] [Decrease] of this Change Order:
<u>\$ 1,350,000</u>	Substantial Completion: <u>365</u>
	Ready for Final Payment: <u>365</u>
	days
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
<u>\$ 2,350,000</u>	Substantial Completion: <u>December 31, 2023</u>
	Ready for Final Payment: <u>February 14, 2024</u>
	days or dates

Approved:

ACCEPTED:

By: _____

By: _____

Contractor (Authorized Signature)

Title: _____

Title: President

Date: _____

Date: _____