



CHANGE ORDER No. 4

Date of Issuance: January 5, 2014
Owner: City of Peoria

Effective Date: January 26, 2015

Table with 2 columns: Contract Details and Contract Numbers. Rows include Project (Annual Storm Sewer Repair Contract - 2014), Contractor (J.C. Dillon, Inc.), Engineer (City of Peoria), Owner's Contract No. (13-502), Date of Contract (December 10, 2013), and Engineer's Project No.

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Per Contractor's request and City's approval, the 2014 Annual Storm Sewer Repair Contract with J.C. Dillon, Inc. is extended for the second and final time for the 2016 Annual Storm Sewer Repair Contract with the same contract terms and unit prices. Also establishes the Contract Times. The 2016 Annual Storm Sewer Repair Contract budget is \$640,000. The change is germane to the original contract as signed.

Attachments (list documents supporting change): N/A

Table comparing 'CHANGE IN CONTRACT PRICE' and 'CHANGE IN CONTRACT TIMES'. It details original and modified values for contract price and times, including substantial completion and ready for final payment dates.

ACCEPTED: By: [Signature Lines] Date: [Signature Lines]. Includes signatures for Owner (City of Peoria) and Contractor (J.C. Dillon, Inc.).