

**Change Order No. 02**

Owner: Peoria, IL	Date of Issuance: 6/13/23
Contractor: <b>J.C. Dillon</b>	Effective Date: 5/16/23
Engineer: Foth Infrastructure & Environmental	<b>Owner's Contract No.: 02307</b>
<b>Project: Storm Drainage Annual Repair Contract</b>	Contractor's Project No.: 900-22-889

The Contract is modified as follows upon execution of this Change Order:

Description: Increase the current 2022 contract including Change Order NO 1 by \$460,000 to allow for completion of maintenance activities to support engineering projects, perform repairs on identified projects, and have adequate funds for emergency repairs the 2<sup>nd</sup> half of 2023. The revised contract value is will be \$2,810,000. No timeline extension is proposed at this time.

Attachments:

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price: <u>\$1,000,000</u>	Original Contract Times:
Original Contract Date: <u>February 8, 2022</u>	Substantial Completion: <u>December 31, 2022</u>
	Ready for Final Payment: <u>February 14, 2023</u>
	days or dates
[Increase] [ <del>Decrease</del> ] from previously approved Change Orders No. <u>01</u> to No. <u>   </u> :	[Increase] [Decrease] from previously approved Change Orders No. <u>01</u> to No. <u>   </u> :
<u>\$ 1,350,000</u>	Substantial Completion: <u>365</u>
	Ready for Final Payment: <u>365</u>
	days or dates
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
<u>\$2,350,000</u>	Substantial Completion: <u>December 31, 2023</u>
	Ready for Final Payment: <u>February 14, 2024</u>
	days or dates
[Increase] [ <del>Decrease</del> ] of this Change Order:	[Increase] [Decrease] of this Change Order:
<u>\$ 460,000</u>	Substantial Completion: <u>0</u>
	Ready for Final Payment: <u>0</u>
	days
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
<u>\$ 2,810,000</u>	Substantial Completion: <u>December 31, 2023</u>
	Ready for Final Payment: <u>February 14, 2024</u>
	days or dates

Approved:

ACCEPTED:

By: \_\_\_\_\_

Title: City Manager

Date: \_\_\_\_\_

By:  \_\_\_\_\_

Title: President

Date: 5/16/2023

3ED238EFCF29484...  
Contractor (Authorized Signature)