



Legislation Details (With Text)

File #: 19-134 **Version:** 1 **Name:** Allen WK - Joint Agrt Extension 2019
Type: Contract **Status:** Approved
File created: 1/31/2019 **In control:** City Council
On agenda: 4/23/2019 **Final action:** 4/23/2019
Title: Communication from the City Manager and Interim Director of Public Works with a Request to APPROVE a Budget Amendment #1 to the ALLEN ROAD and WILLOW KNOLLS ROAD RECONSTRUCTION PROJECT, in the Amount of \$128,321.51, for a Total Budget Amount of \$3,728,321.51 for this Construction Project, Pending Peoria County Board Concurrence (Ref. #18-063). (Council District 5)

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
4/23/2019	1	City Council	approved	Pass

ACTION REQUESTED:

Communication from the City Manager and Interim Director of Public Works with a Request to APPROVE a Budget Amendment #1 to the ALLEN ROAD and WILLOW KNOLLS ROAD RECONSTRUCTION PROJECT, in the Amount of \$128,321.51, for a Total Budget Amount of \$3,728,321.51 for this Construction Project, Pending Peoria County Board Concurrence (Ref. #18-063). (Council District 5)

BACKGROUND:

On March 13, 2018 under Item No. 18-063, City Council authorized the City to enter into an Agreement with Peoria County to jointly reconstruct the Allen Road and Willow Knolls Road intersection. The agreement was set for a project originally considered Not-to-Exceed \$3,600,000.00.

By Agreement, if the project exceeded the original \$3.6M limit, then the overage would be shared 50-50 between the City and the County.

The project is complete, and the project budget has gone over the original limit due to several field conditions that necessitated additional costs. These conditions included, but were not limited to, increased electrical costs, existing irrigation repairs, landscaping adjustments for adjacent properties, and the removal and replacement of some unsuitable soil.

City staff have communicated with Peoria County, and this matter is scheduled on Peoria County Board’s May 9th, 2019 agenda.

The efforts by the prime contractor and subcontractors yielded a positive application of City goals for minority usage. As of April 11th, 2019, the Minority workforce goal on this project has been utilized for 17.80% Minority workforce by hours, based on the overall 12,902.25 labor hours represented to-date.

FINANCIAL IMPACT: The funding for this project, and its proposed \$128,321.51 extension has been negotiated between the City of Peoria and Peoria County. The loan repayment will be made back at 50% of

the project final cost from the City to the County over 10 years.

NEIGHBORHOOD CONCERNS: None. The project has been completed and lanes reopened.

IMPACT IF APPROVED: The City and County can finish the project by funding its entirety.

IMPACT IF DENIED: The City and County will not be eligible to pay the Prime Contractor.

ALTERNATIVES: As Council directs.

EEO CERTIFICATION NUMBER: RA Cullinan & Son, the Prime Contractor, has current, *pending renewal*, certification #00676-200630; Midwest Engineering has current certification #03112-200331; Hanson Professional Services has current certification #00320-200331.

WHICH OF THE GOALS IDENTIFIED IN THE COUNCIL'S 2017 - 2032 STRATEGIC PLAN DOES THIS RECOMMENDATION ADVANCE?

1. Financially Sound City
2. Beautiful Peoria
3. Safe Peoria

WHICH CRITICAL SUCCESS FACTOR(S) FROM THE COMPREHENSIVE PLAN DOES THIS RECOMMENDATION IMPLEMENT?

1. Invest in our infrastructure and transportation.
2. Have an efficient government.
3. Keep taxes and fees competitive.

DEPARTMENT: Public Works