



Legislation Details (With Text)

File #:	18-208	Version:	1	Name:	Horowitz Concrete Repairs 2016 Extension 2
Type:	Contract	Status:	Approved		
File created:	6/14/2018	In control:	City Council		
On agenda:	7/10/2018	Final action:	7/10/2018		
Title:	Communication from the City Manager and Director of Public Works with a Request to APPROVE Change Order #2 for a Second One-Year Extension of the CONCRETE REPAIRS CONTRACT - 2016 with HOROWITZ CONCRETE CO. and to Authorize the City Manager to Execute the Change Order, for a Total Budget Amount of \$100,000.00. (Amends 16-216) (All Council Districts)				

Sponsors:

Indexes: Goal 1 - Financially Sound City, Goal 3 - Beautiful Peoria, Have an efficient government., Invest in our infrastructure and transportation, Reinvest in neighborhoods

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
7/10/2018	1	City Council	approved	Pass

ACTION REQUESTED:

Communication from the City Manager and Director of Public Works with a Request to APPROVE Change Order #2 for a Second One-Year Extension of the CONCRETE REPAIRS CONTRACT - 2016 with HOROWITZ CONCRETE CO. and to Authorize the City Manager to Execute the Change Order, for a Total Budget Amount of \$100,000.00. (Amends 16-216) (All Council Districts)

BACKGROUND: Public Works proposes to continue a concrete repair contract similar to the annual storm sewer repair contract. This contract extension would eliminate the delays experienced waiting for the design, bidding, letting and Council approval of individual contracts for each project. The repairs will be designed “in the field” and paid based on the time and materials bid. This is an opportunity for the Public Works Engineering Division to improve efficiency and be more responsive. This contract was extended the first time under Change Order #1, which was approved by Council on July 25, 2017, under Item No.17-224.

This contract will be used to make traffic calming improvements and for other concrete repairs, as needed.

The original unit prices bid shall remain in effect for this contract extension. The contract change is germane to the original contract as signed.

Horowitz Concrete Co. is a local business that has successfully performed similar work for the City in the past.

The Good Faith Efforts documentation submitted by Horowitz Concrete Co. in 2016 was reviewed and approved by the Equal Opportunity Manager. The scope of work to be performed on this project varies from location to location. As a result, Horowitz cannot project how much subcontract work will be available. However, they have committed to utilizing, on an as-needed basis, a Women Business Enterprises (WBE) for landscaping work and trucking. During the last two years of the Concrete Repair contract Horowitz has been performing with a 14.3% minority utilization rate of the hours worked on the project and their company is comprised of a 20% minority workforce.

FINANCIAL IMPACT: Funding is available through the 2018 Community Investment Plan for the roadway

infrastructure projects.

NEIGHBORHOOD CONCERNS: Well-maintained infrastructure is a benefit to all neighborhoods.

IMPACT IF APPROVED: Concrete repairs and concrete traffic calming will be constructed.

IMPACT IF DENIED: Concrete repairs and concrete traffic calming will not be constructed.

ALTERNATIVES: N/A

EEO CERTIFICATION NUMBER: Horowitz Concrete Inc. has current EEO Certification # **02629-180930**.

WHICH OF THE GOALS IDENTIFIED IN THE COUNCIL'S 2014 - 2029 STRATEGIC PLAN DOES THIS RECOMMENDATION ADVANCE?

1. Financially Sound City Government, Effective City Organization
2. Attractive Neighborhoods with Character: Safe and Livable

WHICH CRITICAL SUCCESS FACTOR(S) FROM THE COMPREHENSIVE PLAN DOES THIS RECOMMENDATION IMPLEMENT?

1. Invest in our infrastructure and transportation.
2. Reinvest in neighborhoods.
3. Have an efficient government.

DEPARTMENT: Public Works